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Monthly Progress Report
1 November to 30 November 1960

Breadboard work during this interval has included the in-
stallation of the automatic-gain-controlled audio amplifiers and
improvements to the normalizing and error-compensating chanuels.
Since the breadboard circuitry is now felt to be an accurate functioral
model of the final equipment, a master diagram of the final equipment
has been made, and construction of some of the final circuit boards
has begun.

Experimental work on optimizing statistical accuracy and
decision time has continued on the breadboard. In additio~, indivicual
circuits have been modified where necessary for compatibility wita a
common supply voltage in the final equipment. Also, several lires of
commercial instrument cases are being,searched for a suitable ready-

‘made portable rackage for the equipment.
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